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CDR Program Office 
NPP/JPSS Climate Raw Data Records (C-RDRs) Project 

 

Risk  and  Mitigation 

  VIIRS 
• Completed code for C-RDR. 

System Infrastructure 
• Integrating with the VIIRS C-RDR.   

• Prototype of graph database for C-RDR and OPS monitoring. 
• Working on Project Plan for monitoring. 
• Updating the C-RDR Design Description. 
• Working to generate a current supporting data file. 
• VIIRS C-RDRs are operational and accessible via HAS. 
• Collection level metadata available on Climate.gov and DOI.org. 
• Evaluating JPSS support data Change Requests and their effects. 
• C-RDR is first product moving to three tier environment . 
• Initial verification of SDR from C-RDR compared successfully. 
• VIIRS Product Specification is ITAR approved. 
•    Will deliver initial version with ADL 3.1. 
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VIIRS  – 
•Operational software is under maintenance, updated versions may affect C-
RDR ported version.  Will affect Supporting Data Files but should not affect C-
RDR. 
System Infrastructure –  
Reliability of NPP RDRs from CLASS via subscription. Need to develop an 
automated mechanism for re-requesting data. 
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CDR Program Office 
OISST Research to Operations Project 

 

Risk  and  Mitigation 

 OISST – Optimum Interpolated Sea Surface Temperature   
• Testing the forward processing scripts with new directory 

structure. 
• Updating reprocessing scripts with new directory structure. 
• Updating output format to GHRSST 2. 
• Updating draft SLA returned from DO.   
• Successfully completed 30 day parallel test. 
• Comparing NCDC GTS with NCEP ship/buoy data for use. GCAD is 

resolving issues but requires new operational code. 
• AVHRR data for the 15 day delay product is available from CLASS. 
• Running test data and code on Rainband for parallel test. 
• GSTWG discussing inputs and production of preliminary OISST.  
• Created a SOP for operational OISST. 
• Completed refactoring of each component. 
• Conducted Technology Assessment Review  July 25. 
Operations: 
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1 Time to progress through the three tier environment. ITB support is 

required. 
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